Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND Voucher No.

SERVICES OTHER THAN PERSONAL B216
Sheet No. 52
U.S. ENVIRONMENTAL PROTECTION AGENCY Contract No. EP-S5-06-01
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC.
MAIL CODE-D143-02 1300 S.W. 5th Ave.
RESEARCH TRIANGLE PARK, NC 27711 Portland, OR 97201
CURRENT AND CUMULATIVE COSTS, BASE FEE AND PERFORMANCE FEE
Extension Period 1
USS Lead Zone 3, IN
Work Assignment 226-RARA-053J
For the month of MAY, 2017 Period: EXTENSION PERIOD 1
——————— Hours ------- -———---- Amount Claimed -------
Major Cost Element
Current Cumulative Current Cumulative
LOE 1,985.00
Clerical 34.90
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20.
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22.

HOURS/DIRECT LABOR 2,019.90

FRINGE BENEFITS
OVERHEAD
GENERAL AND ADMINISTRATIVE

SUBTOTAL LABOR 182,299.01
OTHER DIRECT COSTS 24,882.86
COMPUTER 0.00
TRAVEL 26,996.10
EQUIPMENT 9,297.20
SUBTOTAL 61,176.16
TEAM SUBCONTRACTS AND SUBCONTRACT POOL

SUBCONTRACT POOL 670,323.09
SUBTOTAL SUBCONTRACTS 670,323.09
TOTAL COSTS 913,798.26
BASE FEE

PERFORMANCE (AWARD) FEE

FIXED FEE

TOTAL VOUCHER LESS PLI 913,798.26
POLLUTION LIABILITY INSURANCE

LABORATORY SERVICES 0.
AMOUNT CLAIMED THIS VOUCHER 913,798.26

LESS PRIOR PAYMENTS

TOTAL AMOUNT DUE

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)



RAC2 TECHNICAL STATUS REPORT
April 29, 2017 to May 26, 2017

WORK ASSIGNMENT NUMBER: 226-RARA-053]

SITE NAME: USS Lead Zone 3
ACTIVITY: Remedial Action

CH2M JOB NUMBER: 689325

PREPARED BY: Theo von Wallmenich, SM
PERIOD ENDING: May 26, 2017

COPIES: WAM: Timothy Drexler, EPA Region 5

226.doc

PM: Paul Arps, CH2M, Milwaukee, WI
SM: Theo von Wallmenich, CH2M, Detroit, MI
ASM: Timothy Watkins, CH2M, Detroit, MI

Progress Made This Reporting Period
Task 1 (PP)

e CH2M completed routine project management and reporting during period.

¢ In coordination with Zone 2 management, CH2M finalized the Air Monitoring
Plan and Site Management Plan.

Task 3 (PB)

e On May 12, 2017, CH2M issued Advance Notice and awarded Subcontract No.
2002 for onsite security services to Midwest Security Forces LLC.

Task 4 (MS)

e On May 16, 2017, CH2M issued a Notice of Concern to Arrowhead regarding its
progress with completing excavation and backfilling/topsoil tasks. Arrowhead
responded on May 17 describing additional actions they would take to improve
progress.

Task 5 (RI)

e CH2M continued mobilization and pre-construction planning activities at the
Chemours site.

e On May 1, Arrowhead began property setup and clearance for excavations.
¢ On May 4, work was cancelled due to rain.
e On May 5, Arrowhead commenced excavation activities.

e CH2M scheduled and conducted 20 pre-construction meetings with property
owners, EPA, and Arrowhead during the reporting period.

e CH2M completed excavation at 12 properties during the reporting period
(approximately 730 CY).



e CH2M completed general backfill at 8 properties during the reporting period
(approximately 299 CY).

e CH2M completed topsoil at 6 properties during the reporting period
(approximately 112 CY).

Task 6 (AN)

¢ During this reporting period, CH2M conducted sample management and
coordination for borrow source sampling, including coordination with the
subcontract laboratory and field team, preparation of chain-of-custody forms and
sample tags, scheduling sample delivery to the laboratory, and database setup
and administration. CH2M received preliminary data from the laboratory and
compared the results to the design specifications.

e Environmental Monitoring & Technologies Inc. analyzed borrow source soil
samples.

Task 7 (CV)

e CH2M conducted on-going borrow source (general backfill and topsoil)
sampling during the reporting period.

Summary of Project Status

Task No./ Planned Actual Percent Schedule

Code Planned Start | Actual Start Completion Completion | Complete | Variance
PP 01/20/17 01/20/17 To Be TBD 35 TBD

Determined
(TBD)

CR TBD TBD TBD TBD 3 TBD
PB 01/27/17 01/27/17 TBD TBD 85 TBD
MS 04/01/17 03/01/17 TBD TBD 30 TBD
RI 03/01/17 03/01/17 TBD TBD 20 TBD
AN 05/01/17 03/01/17 TBD TBD 15 TBD
cv 06/30/17 03/31/17 TBD TBD 12 TBD
Al 04/01/17 03/31/17 TBD TBD 12 TBD
PJ 08/01/17 TBD TBD TBD 0 TBD
PC 09/01/17 TBD TBD TBD 0 TBD
CcO TBD TBD TBD TBD 0 TBD

2.
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Problems Resolved
None.
Problem Areas and Recommended Solutions

The project started slower than expected in May in terms of the number of properties
expected to be completed, in part, due to high priority properties at the front of the
schedule having above average quantities. CH2M issued Notice of Concern and




took corrective action with Arrowhead to re-attain schedule through addition of staff
resources and plan to add Saturday work starting on June 3.

Based on current forecast an, Expenditure Limit increase will be required by the end
of September to continue work through October and November of the current

construction season.

Summary of Project Changes

Task
No/
Code

Date of
Change

(MM/DD/YY)

Description of Change

Impact to
Schedule

Impact to Budget
(Level of Effort
[LOE] and/or $’s)

AlLO01

03/31/17

Owner Request & Change Tracking
Table summarizing changes from
design plans encountered in the
field and during pre-construction
meetings. Thirty-one potential
change items identified through this
reporting period.

Approximately
17 days to date

(ongoing).

Approximately
$192,000 to date

(ongoing).

RI.O1

03/31/17

Non-responsive owners and
additional time to secure access for
remediation. Approximately

50 percent of residence owners (to
date) have been non-responsive or
have required additional effort to
secure owner agreement for
remediation access.

None to date
(ongoing).

Approximately
320 hours to date
(~40 hrs/wk;
ongoing).

RI.O1

03/31/17

Work Plan assumed five DustTrak
units and associated networking
devices ($60,630) for particulate air
monitoring equipment. Subsequent
receipt of design plans, field
planning, and detailed discussions
with FIELDS group indicate that
nine DustTrak units specially
equipped by RAECO Rentals
($184,320) and LINC/Gateway
networking devices from Safe
Environmental Engineering
($48,740) will be required to be
consistent with air monitoring in
other areas at the site.

None.

Approximately
$172,400.

AN.01

04/17

Additional borrow sources were
sampled to support the availability
of sufficient borrow material
(backfill and topsoil) to support
project schedule. An additional 18
analytical, 26 grain size, and 8
geotechnical samples were obtained.

Kept project on
schedule.

$21,911

RI.O1

4/29

Additional labor hours required to
manage change associated with pre-
construction meetings, substitutions
of new high priority properties into
2017 for existing scoped properties,
and conduct additional
preconstruction outreach

Keeps project on
schedule.

Approximately
280 hours to date
(~70 hrs/wk;
ongoing).
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Summary of Project Changes

Task Date of Impact to Budget
No/ Change Impact to (Level of Effort
Code (MM/DD/YY) Description of Change Schedule [LOE] and/or $’s)
simultaneous with active
construction.
4. Deliverables Submitted
Deliverables are outlined in the table below.
Work Assignment Deliverables
Deliverable Draft Final Approval Date
Conflict of Interest Disclosure 02/07/17 N/A N/A
Work Plan 02/16/17 N/A N/A
Revised Work Plan 03/22/17 3/22/17 03/31/17
Health & Safety Plan 03/01/17 05/01/17 05/01/17
Quality Assurance Project Plan 03/03/17 04/07/17 04/07/17
Field Sampling Plan 03/03/17 04/07/17 04/07/17
Data Management Plan 03/03/17 04/07/17 04/07/17
Site Management Plan 03/14/17 5/10/17 5/10/17
Subcontract Consent Request N/A 03/23/17 03/31/17

Data Validation Report—2017 Season

Data Validation Report—2018 Season

Remedial Action Report—2017 Season

Remedial Action Report—2018 Season

Activities Planned Next Reporting Period

CH2M will continue pre-construction meetings with property owners, subcontractor

submittal, and project planning/mobilization activities..

CH2M will continue oversight and monitoring of excavation, backfilling, topsoil and
landscape restoration; and provide detailed updates on activities for individual

properties in daily and weekly reports.

Key Personnel Changes
None.

7. Subcontractor Services

Arrowhead conducted earthwork activities (excavation, backfilling, landscaping).

RAECO Rents provided DustTrak air monitoring units.

Safe Environment Engineering provide VIPER LINC and Gateway data networking

equipment.

Travel
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10.

11.
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Melled to the site during the reporting period to
support resident inspector task activities. Travel charges for ,
I S R - will be invoiced

during the next reporting period.

On May 22, the site manager travelled to the site for project status meetings. These
travel charges will be invoiced during the next reporting period.

On May 26, the site manager travelled to the site to interview three Superfund Jobs
Training Initiative (JTI) graduates for prospective employment. These travel charges
will be invoiced during the next reporting period.

Travel from March 2017 and April 2017 for

4

were reported in the

, y and
March 2017 and April 2017 Technical Status Reports.

Laboratories

Environmental Monitoring & Technologies Inc. provided analytical services for
borrow source testing.

Project Performance

Business Relations

CH2M interviewed three JTI Program graduates during this report period. Of these
three, CH2M hired one graduate with construction management experience and
Spanish language fluency to assist the project team with on-going pre-construction
planning outreach, and resident inspector oversight. This individual will be fully on
board and join the project team in June.

This hire brings the total number of JTI Program graduates hired by CH2M and its
subcontractors to four.

Green Initiatives

None.



REPORT 1

Work Assignment Number:
Work Assignment Title:

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J

State: IN

Region: 5

Task Number: 1

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | | ]
] | |
| | |
I | |
] || |
I | |
| | |
I [ |
] | | |
I | ]
] | |
| | ]
] | | |
] | | .
I | ]
| | | [
] | | [
| | |
] | |
I | |
| | | ]
This report contains confidential business information Page 1

EXTENSION PERIOD 1
1720117

3/14/18

4129117

5126/17

612117

B216

Monthly Progress



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

| | [
] | |
I | |
I | ]
| | ]
I | |
L] | [
L i |
| [ | |
I | |
I | |
I | | |
| | |
| | |
] | | |
| | ]
| | [
I I | |
I | | | |
] | |
L | | |
| | | |
This report contains confidential business information Page 2
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REPORT 1

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:

SSID:

State:

Region:

Task Number: 1

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget

Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PROFESSIONAL [ ] [ ] [ ] ] . L
Clerical
I [ | ]
I | | ]
I | |
I I | |
I i | |
| | | |
| | | |
| | |
I | | |
] | | |
| | | [
TOTAL, CLERICAL [ | [ ] [ . L
I [ ] I [ —
TOTAL, PRIME DIRECTS [ ] [ ] [ ] ] . I

This report contains confidential business information.
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.

Page 4

EXTENSION PERIOD 1
1720117

3/14/18

4129117

5126/17

612117

B216
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L I I L I
| . [ L L
SUBTOTAL, TASK 1 COSTS 62.70 27,901.49 ] [ ] [
This report contains confidential business information. Page 5

EXTENSION PERIOD 1
1720117

3/14/18

4129117

5126/17

612117

B216

Monthly Progress



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

COMMUNITY INVOLVEMENT

Contract Period:

WA Period of Performance Start:
WA Period of Performance End:

Reporting Period From:
Reporting Period To:
Invoice Date:

Invoice Number:
Invoice Purpose:

Task Category Code: CR

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours

Dollars

LOE/Hours

Dollars

LOE/Hours

Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL
TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.

Page 6

EXTENSION PERIOD 1
1720117

3/14/18

4129117

5126/17

612117

B216

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L ] L . L
| .
SUBTOTAL, TASK 2 COSTS 18.50 2,349.51 [ ] [ [ ]

This report contains confidential business information.
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B216
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REPORT 1

Work Assignment Number:
Work Assignment Title:

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J

State: IN

Region: 5

Task Number: 3

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | | |
| | |
I | | ]
] | |
| | |
] | | |
| | |
| [ | |
] | | | .
| | |
| | | |
| | ]
| | | [
| | | .
| | | ]
L] | [
] | I | |
| | |
| | |
] | | |
I | | |
This report contains confidential business information Page 8
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Monthly Progress



REPORT 1

Work Assignment Number:
Work Assignment Title:

Work Assignment -- Task Level Specific Detail Report

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J
State: IN
Region: 5
Task Number: 3 Task Title:

Work Area Code:

Action

Code:

Operable Unit:
WA Form:
Type Site:
Type Funding:

Work Assignment Status:

Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Current

Cumulative

Approved Budget

Business Group

LOE/Hours

Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PROFESSIONAL

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours

Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

|
TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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612117
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L [ I . I
| | . .
SUBTOTAL, TASK 3 COSTS 47.40 4,087.02 [ I [ [ ]
This report contains confidential business information. Page 11

EXTENSION PERIOD 1
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | ] ]

] | | |

| | | ] ]

] | | |

I | ] |

| | | |

TOTAL, PROFESSIONAL ] P [ —
| [ | I [ I I I
TOTAL, PRIME DIRECTS ] I ] [ I

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | | |

TOTAL, PROFESSIONAL [ ] [ [ ] [ ]

Clerical

I [ | |

TOTAL, CLERICAL [ ] [ ]

| | [ | [

TOTAL, PRIME DIRECTS [ ] [ ] [ ] [ ]
This report contains confidential business information. Page 13
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REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I [ I L I
| | ]
SUBTOTAL, TASK 4 COSTS 206.10 22,409.45 [ I ] [
This report contains confidential business information. Page 14
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RI

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | |
] | | |
| | |
| | |
I | | |
| | |
| | |
] | |
| | | .
] | ] ]
I | | [
L | | |
] | | [
] | |
| | |
| | [ [
I | | |
L | |
| | | |
| | [ .
| | [ .
This report contains confidential business information Page 15
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1720117

3/14/18
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Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-35-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status: ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
Current Cumulative Approved Budget
Name Job Classification Business Group | LOE/Hours Dollars LOEIHoursI Dollars LOE/Hours Dollars
PRIME CONTRACTOR
| | | [
| [ | [ |
| | || [
| [ | [ (|
| | [ [ |
I | |
| i .
| | | [
I | | |
| | [
| | | .
TOTAL, PROFESSIONAL [ I N I . I
Clerical
] [ | | [
TOTAL, CLERICAL || [ [ | .
L . N I . I
TOTAL, PRIME DIRECTS [ I I . ]

This report contains confidential business information.
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EXTENSION PERIOD 1
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECTS [ ] [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I I I I
| ] . [ L
SUBTOTAL, TASK 5 COSTS 1,532.50 185,850.21 ] [ I I
This report contains confidential business information. Page 18
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC

EP-S5-06-01
053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON
No

-GOING

ANALYTICAL SUPPORT & DATA VAL

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

Current Cumulative Approved Budget

Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
Direct Labor
I | | | |
| | | |
| | | | ]
| | | |
| | ] .
L | | | |
| | | |
TOTAL, PROFESSIONAL [ I [ I [ [
| | L . L . .
TOTAL, PRIME DIRECTS [ I [ I [ [

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECTS [ ] [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L [ L . I
SUBTOTAL, TASK 6 COSTS 82.20 36,960.38 [ I [ [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | | ]

| | | | |

| | | ]

| | | | |

TOTAL, PROFESSIONAL [ ] —_— ] _— ] ——
| [ L | L | L

TOTAL, PRIME DIRECTS [ ] [ P [ ] —_—
This report contains confidential business information. Page 22
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L [ L . I
SUBTOTAL, TASK 7 COSTS 69.50 6,057.76 [ I [

This report contains confidential business information.
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC

EP-S5-06-01
053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

REMEDIAL ACTION IMPLEMENTATION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Al

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours

Dollars

LOE/Hours

Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

|
TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 8 Task Title: REMEDIAL ACTION IMPLEMENTATION Task Category Code: Al
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECTS [ [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 8 Task Title: REMEDIAL ACTION IMPLEMENTATION Task Category Code: Al
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars

| | ||

SUBTOTAL, TASK 8 COSTS

This report contains confidential business information.

1.00 628,182.44
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 9 Task Title: REUSE PLAN Task Category Code: RV
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
|

SUBTOTAL, TASK 9 COSTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 10 Task Title: PROJECT PERFORMANCE Task Category Code: PJ
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | | . I
SUBTOTAL, TASK 10 COSTS [ ] [ [ [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 11 Task Title: PROJECT COMPLETION & CLOSE OUT Task Category Code: PC
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars

| L I

SUBTOTAL, TASK 11 COSTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 12 Task Title: WORK ASSIGNMENT/TASK ORDER CLOSE OUT Task Category Code: CO
SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | L
| .
SUBTOTAL, TASK 12 COSTS [ I

This report contains confidential business information.
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REPORT 1

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:

SSID:

State:

Region:

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL INC
EP-S5-06-01
053J

IN

5

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

Work Assignment -- Task Level Specific Detail Report

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

WORK ASSIGNMENT TOTALS ALL TASKS

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Current

Cumulative

Approved Budget

Cost Elements LOE/Hours Dollars LOE/Hours Dollars Dollars
TOTAL, DIRECT LABOR (Professional) 1,985.00 [ I I I I
TOTAL, DIRECT LABOR (Clerical) 34.90 ] [ [ I
WORK ASSIGNMENT TOTAL, DIRECT COSTS

Other Direct Costs 24,882.86 [ ] I
Travel 26,996.10 [ I
Computer
Equipment 9,297.20 s .
Subpool 670,323.09 [ I
PLI (Pollution Liability Insurance) Premium [ ]
TOTAL, INDIRECTS *** (See endnote for rates by firm) [ ] [ I
TOTAL, FIXED FEES (Prime)
TOTAL, WORK ASSIGNMENT 913,798.26 [ [ ]
[ |
]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 412917
SSID: 053J Type Site: Remedial Action Reporting Period To: 512617
State: IN Type Funding: WA Funded Invoice Date: 6/2117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B216
Performance Based: No Invoice Purpose: Monthly Progress
WORK ASSIGNMENT TOTALS ALL TASKS
Current Cumulative Approved Budget
Cost Elements LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
***|ndirect Rates by Firm: _
Business
Firm Group Fringe Rate Overhead Rate G&A Rate
. Il . I
. Il B T $
. H I I
I Il I B
. Il I I
I Il B B
I H . I
. Il I B
. . . .
I . . -
. |

ADM - ADMINISTRATIVE SERVICES

This report contains confidential business information.

NLS - NATIONAL SECTOR
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REPORT 1A

Work Assignment Supplemental Detail Report - Equipment

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
EQUIPMENT
CH2M HILL INC
Expenditure Category Current Dollars

Consumable 880.21

Rental Outside 8,416.99
Total, CH2M HILL INC Equipment Costs 9,297.20

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD
1720117

311418

4129117

5/26/17

6120117

B216

Monthly Progress



REPORT 1A

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
OTHER DIRECT COSTS
CH2M HILL INC
Expenditure Category Current Dollars

Consumables 378.49

Health & Safety 2,126.08

Mail/Courier/Freight 344.15

Outside Services - Other 1,025.13

Program Support 21,009.01
Total, CH2M HILL INC ODCs 24,882.86

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Work Assignment Supplemental Detail Report - Other Direct Costs

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD 1
1120117

3/14/18

4129117

5/26/17

612117

B216

Monthly Progress



REPORT 1A

Work Assignment Supplemental Detail Report - Travel

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: ~ 3/14/18
Contract Number: EP-S5-06-01 WA Form: EP1 Reporting Period From: 4129117
SSID: 053J Type Site: Remedial Action Reporting Period To: 5/26/17
State: IN Type Funding: WA Funded Invoice Date: 612117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B216
Performance Based: No Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
SACRAMENTO, CA EAST CHICAGO, N 212712017 5/6/2017 4,690.67 6,041.36 2,699.11 1,042.06] 14,473 20| CONSTRUCTION MANAGEMENT
M LWAUKEE, WI EAST CHICAGO, N 3/27/2017 412512017 641.49 840 25 254.00] -14.69 1,721.05|CONSTRUCTION MANAGEMENT
WACO, TX EAST CHICAGO, N 4/3/2017 5/13/2017 2,136.89 2,209.68 1,225 93] 1.49 5,573 99|FIELD CONSTRUCTION QUALITY MANAGER
NORTHVILLE, MI EAST CHICAGO, N 4/11/2017 412912017 0.00 1,562.32 46 25 14411 1,742.68|RESIDENTIAL REMEDIATION
CHICAGO, L EAST CHICAGO, N 411712017 411712017 302.10 0.00 1158 14 20 327.88|ONSITE TRA NING FOR EQUIPMENT
CHARLOTTE, NC EAST CHICAGO, N 412312017 4/23/2017 668.10 1,441.44 365 25) 43.15 2,517 94] 3 WEEK PROJECT MOBE
CHICAGO, L EAST CHICAGO, N 41252017 412512017 0.00 0.00 0.00 14 20 14 20|PRECONSTRUCTION MEET NG AND SITE VISIT, EQUIPMENT
CHICAGO, L EAST CHICAGO, N 4/26/2017 41262017 0.00 0.00 1158 14 20 25.78|EQUIPMENT SUPPORT/TRA NING, SITE VISIT
CHICAGO, L EAST CHICAGO, N 4/28/2017 4/28/2017 0.00 0.00 0.00 14 20 14 20|EQUIPMENT SUPPORT/TRA NING, SITE VISIT
CHICAGO, L EAST CHICAGO, N 5/1/2017 51112017 0.00 0.00 0.00 49.72 49.72|EQUIPMENT SUPPORT/TRA NING, SITE VISIT
CHICAGO, L EAST CHICAGO, N 51212017 51212017 512.40 0.00 0.00 23.06 535.46|EQUIPMENT SUPPORT/TRA NING, SITE VISIT
Total, CH2M HILL INC Travel Costs 8,951.65  12,085.05 4,613.70 1,345.70  26,996.10

This report contains confidential business information.




REPORT 2E

Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053] Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: ~ 3/14/18
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 4/29/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 5/26/17
State: IN Type Funding: WA Funded Invoice Date: 6/21/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B216
Performance Based: No Invoice Purpose: Monthly Progress
Current Month
TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT TOTAL TOTAL
No. T CAT CODE ™) 3 0 =X} > ) LABOR$ | HOURS | LABOR$ | PREMIUM 0DCs COMPUTER | TRAVEL EQUIP. | SUBPOOL | COSTS FEES LOE $
1 PP _.l_- H I
2 CR [ | [ ] [ ] Il
3 PB H BH B [ ] [ | H
4 MS Il [ [ H
5 RI Il Il B B Bl = = I HE
6 AN Il B B [ | Il Il
7 cv H H B [ ] | H
8 A [ | | [ Il B H
Work Assignment Subtotal - -__-|_-
Team Sub Fees -
Base Fees - Prime -
PerformanceFees _-
Fixed Fees -
o [ B B H B BN BH H N H I N I N H Bl o

This report contains confidential business information.



REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1120117

Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/18

Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 4129117

SSID: 053J Type Site: Remedial Action Reporting Period To: 5126117

State: IN Type Funding: WA Funded Invoice Date: 612117

Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B216

Performance Based: No Invoice Purpose: Monthly Progress

Cumulative Month

TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT
No. | CAT CODE PREMIUM 0oDCs COMPUTER | TRAVEL EQUIP. SUBPOOL COSTS FEES
1 PP
2 CR
3 PB
4 MS
| -
6 AN
7 cv
8 A [
10 PJ
Work Assignment Subtotal - -_ _-l !I
Team Sub Fees -
Base Fees - Prime
PerformanceFees
Fixed Fees

Adjustments/Disallowed Costs

TASK INVOICE SUSPENDED RE-BILLED DISALLOWED
NO.| CAT.copE NUMBER DATE AMOUNT DATE AMOUNT DATE AMOUNT

TOTAL

This report contains confidential business information.



REPORT 3E Variance Based on Expended To-Date Report --- Task Level - Work Assignment

Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1

Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:  1/20/17

Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/18

Contract Number: EP-85-06-01 WA Form: Reporting Period From: 4129117

SSID: 053J Type Site: Remedial Action Reporting Period To: 5126117

State: IN Type Funding: WA Funded Invoice Date: 6120117

Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B216

Performance Based: No Invoice Purpose: Monthly Progress
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK TOTAL INCURRED INVOICED + APPROVED BUDGET EXPENDITURE EXPENDITURE LIMIT
TASK | CAT. CUMULATIVE LOADED $ BUT NOT INCURRED BUT APPROVED % DOLLARS % INVD*INCURD LIMIT % DOLLARS
NO. | CODE TASK TITLE HOURS INVOICED INVOICED NOT INVOICED |BUDGET DOLLARS INVOICED BUT NOT INVDD DOLLARS INVOICED
1 PP |PROJECT PLANN NG AND SUPPORT .
2 CR JCOMMUNITY INVOLVEMENT - - -
3 PB |PROCUREMENT OF SUBCONTRACT - - -
4 MS JMANAGEMENT SUPPORT . - -
5 Rl |DETALED RES DENT INSPECTION . - -
6 AN |ANALYTICAL SUPPORT & DATA VAL . - -
7 CV |CLEANUP VAL DATION - - -
8 Al |REMEDIAL ACTION IMPLEMENTATION - . -
9 RV |REUSE PLAN . . .
10 PJ |PROJECT PERFORMANCE . . -
1 PC |PROJECT COMPLETION & CLOSE OUT - - -
12 CO JWORK ASSIGNMENT/TASK ORDER CLOSE OUT| . . -
Performance (Award) Fee
TOTAL . - -

This report contains confidential business information.






